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Attached is our annual ITF project status report covering the period of FY 2003-04, 
July 1, 2003 through June 30, 2004.  Included in the report are project descriptions, 
actual or projected benefits, funding amounts, and status of the project.  
 
If you have questions regarding the information presented in this report or would like 
additional copies, please contact Julia Lee, of my staff, at (213) 974-1721/ 
jslee@cio.co.la.ca.us. 
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The Board of Supervisors established the Information Technology Fund (ITF) in 1998 to fund various 
telecommunication projects, information technology projects, and infrastructure improvements. 
 
The creation of the ITF marked the Board’s recognition that in order to provide increased levels of service 
and greater communication to reach the 10 million residents of the County, departments needed 
resources by which to investigate, develop and implement I/T projects to accomplish these objectives.  
 
The fund, which is managed by the Chief Information Office (CIO), has provided financial and technical 
resources to County management, allowing them to explore present and emerging technologies to 
improve service delivery and organizational effectiveness.  The ITF addresses an essential question of 
the Board – how can the County of Los Angeles assume a leadership role in providing constituent 
services by using the information superhighway.  The solution evolved was to develop a funding pool to 
support such initiatives, and in specific the use of web-based applications to automate critical and 
fundamental services.  
 
In the annual County budget process, departments develop business automation plans.  These plans 
serve as a blueprint for evaluating human and capital resources for automation initiatives and projects, 
both independent and collaborative.  With consistent review and discussion between management, I/T 
divisions and stakeholders, departments identify potential target services for automation.  Such projects 
are ideal for ITF consideration, directly supporting the core objective of the fund – to support strategic I/T 
initiatives that include development and/or expansion of services via the Internet/Intranet.  
 
The ITF has also been a significant source of funding to departments that would not have otherwise had 
the financial resources to implement their I/T projects.  Each ITF proposal is reviewed to determine 
service delivery benefits and alignment with the County Strategic Plan.  In addition, while primary 
consideration is given to web-enabled projects that will improve service delivery, departments making 
matching funding contributions and demonstrating an increase in the effectiveness and efficiency of the 
organization have also secured funding.  ITF projects represent how the County is finding alternative 
electronic solutions in providing services and improving the information flow to its constituents and 
partners.  
 

 FY 2003-2004 
 
Since July 2003, the ITF Executive Committee and the Board have awarded five new projects estimated 
at $0.79 million.  Priority consideration still remains favorable for projects that propose development and 
implementation of web-based applications to support department missions, goals, and objectives.  
 
In our previous status report we used three categories to describe the types/benefits of project awards for 
2002-2003.  Those areas included: 
 

 Management Information Systems 
 Organizational Tools 
 Arts/Cultural/Recreation 

 
For this fiscal year, the I/T focus areas are described as: 
 

 Interagency Tracking Systems 
 Management Information Systems 
 Organizational Tools 
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 Interagency Tracking Systems 
 
The implementation of a coordinated interagency tracking system will strengthen the data collection 
process by automating the notification, management and monitoring.  It supports the County Strategic 
Plan Goals 3.0, Organizational Effectiveness. 
 
The Information Systems Advisory Body (ISAB) received $300,000 from the ITF Committee, with a 
matching grant from the Quality and Productivity Commission, to fund the first phase development of an 
Interagency DNA Order Tracking System (DOTS).  The DOTS better coordinates law enforcement efforts 
to collect DNA from positively identified criminal offenders. 
 

 Management Information Systems 
 
The implementation of management information systems (MIS) is a dominant type of project funded by 
the ITF; primarily marked by the need for management and staff to have information necessary for 
decision making more readily accessible.  The need to have management data and information stored, 
accessible, and easily disseminated to users prompted submission of several projects requiring 
development and implementation of MIS’.  
 
The Community and Senior Services received an $89,995 grant, in partnership with the Los Angles 
Homeless Services Authority (LAHSA), for their L.A. County Homeless Management Information System 
(HMIS) project.  The project will support the implementation and rollout of the HMIS, to support the 
implementation and rollout of the first phase of the Homeless Management Information System (HMIS) in 
collecting and arraying data on the homeless. 
 

 Organizational Tools 
 
County Strategic Plan Goal No. 3 states the need to pursue programs, projects, initiatives, etc., which 
strengthen Organizational Effectiveness.  All ITF projects support this objective, and in many ways are 
aligned with multiple County strategic plan goals.  The projects below have been classified as improving 
the effectiveness within County organizations. 
 
The Auditor-Controller received a $247,500 grant to develop an Internet and Intranet accessible 
application allowing the public and employees to directly enter allegations of wrong doing, for follow-up by 
the Office of County Investigations.  The Department of Public Works (DPW) received a $90,000 grant to 
implement a public e-mail system to disseminate information on DPW projects and/or major events 
impacting constituent neighborhoods, travel, transportation and recreation.  The system will provide 
greater and timelier access to DPW information services and expand e-mail notifications to other 
departmental services.  Also, the Department of Human Resources received a $60,000 grant to upgrade 
their operating system for its Internet and Intranet web servers and migration to the Internal Services 
Department (ISD) standard website content management environment. 
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 Where We Are 
 
County departments are responsible for aligning their department goals with the County’s Strategic Plan 
Goals.  In addition, departments must ensure alignment to the I/T Strategic Directions, as led by the CIO. 
These are critical factors to the ITF Executive Committee when evaluating new ITF proposals.   
 
The financial data below reflects the ITF’s position as of this reporting period. 
 

• Funded 95 projects since fund inception. 
• Approved five new projects in FY 2003-2004. 
• Completed projects in FY 2003-04 are: 

 
o Arts Commission/Board of Supervisors – E-APPS Project 
o Arts Commission/Board of Supervisors – Arts Education Portal/On-Line Resource 
o Chief Administrative Office – GIS Mapping Platform 
o Chief Administrative Office – Internet/Intranet Web Survey 
o Chief Information Office – County Website Redesign 
o Chief Information Office – Disability Web Portal (LILA) 
o Civil Services Commission/Board of Supervisors – Internet Website 
o Community and Senior Services/LAHSA -- Homeless Management Information System 
o Human Relations Commission – Youth Oriented Website 
o Human Resources – Appeals Management System 
o Human Resources – Online Test Preparation System 
o Management Council – Management Information System Project 
o Military & Veterans’ Affairs – VetPro System 
o Hall of Records – Network Upgrade 1 
o Treasurer-Tax Collector – Real Property Tax Payments/Internet 

 
1 – This project was a Board designated project. 
 

• Completed 12 projects in FY 2002-03. 
• Completed 15 projects in FY 2001-2002. 
• Completed 10 projects in FY 2000-2001.  
• Completed 11 projects in FY 1999-2000. 
• Processed $2.4 million in project payments in FY 2003-2004. 

 
Total Fund Appropriations & Adjustments $34,200,000
Interest Income 3,500,000
Less: Total Allocations/Designations -37,700,000
Available for new projects $0
Anticipated project surplus 2,700,000
Estimated Balance $2,700,000

 
The following designated projects remain open as of this reporting period.  
 

• Administrative and Financial Systems Replacement Project, $5.8 million 
• Department of Children and Family Services’ Passport System, $2 million 
• Treasurer-Tax Collector’s LAPIS System, $1 million 
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Background 
 
The Information Technology Fund (ITF) was developed in late Fiscal Year (FY) 1998-1999 to address 
growing information technology (I/T) issues within Los Angeles County.  Following the Board’s direction, 
this fund provides start up monies to departments that otherwise may have encountered difficulty 
identifying and committing budgetary funds for their I/T projects.  Establishing this fund also supported 
various Board strategic initiatives including: (1) development and expansion of Intranet/Internet activities 
and (2) development and deployment of eCommerce applications.  These strategic initiatives were 
designed to improve interdepartmental communications and the quality of services delivered to the public. 
County investments in these activities and management of this fund ensure conformity with Board 
initiatives and I/T standards, and also increases the County’s progress in realizing the use and benefits of 
technology. 
 
Commitments 
 
In Fiscal Year 1998, the Board of Supervisors authorized an initial transfer of $8.7 million, and 
supplemental funding in subsequent years.  
 
ITF resources provide County departments with ‘seed’ monies to pursue various information technology 
projects.  Limited resources have slowed the ability of County departments to invest in upgrading their 
technology infrastructure.  The ITF provides a funding mechanism and encourages departmental 
identification of projects that will improve delivery of County services.  
 
Unlike most grants whereby monies are directly transferred to the department’s budget, the CIO reviews, 
approves, and processes project invoices.  Because expenditures are absorbed through the ITF, the CIO 
is able to monitor expenditures and progress of ITF projects.  This process ensures that monies are 
appropriately spent on procuring services and/or supplies described in their original project plans.  
 
Proposal and Selection Process 
 
Departments interested in applying for funding through the ITF (see Attachment) are required to submit 
project proposals describing the project, the project benefits, and the funding requested.  Proposals 
received for ITF funding include those projects that: 
 
• Utilize web-based technologies;  

• Employ I/T, including telecommunications; 

• Provide for more efficient or effective delivery of direct services to the public; and 

• Provide inter-department/intra-department benefits (improving communications, expanding 
access to departmental systems, etc.). 

 
CIO staff assists departments to evaluate projects carefully and to assess priorities.  Selection of projects 
to be sponsored by the ITF is determined by a joint ITF Executive Committee, chaired by the Chief 
Information Officer.  The Executive Committee is comprised of several department heads include the 
Chief Administrative Office (CAO), Auditor-Controller (A-C), Executive Office/Board of Supervisors (BOS), 
Internal Services Department (ISD), Public Works (DPW), Treasurer-Tax Collector (TTC) and the Sheriff’s 
Department.  The Committee meets on a bi-monthly basis to review projects. 
  
The Committee can directly approve projects with an estimated cost of under $100,000.  For those 
projects estimated to be $100,000 or greater, the Committee recommends approval by the Board of 
Supervisors. 
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Each proposal is rated on the following criteria: 
 
• Identifies benefits of the project/system enhancements; 

• Facilitates public or inter/intra-departmental access to information; 

• Improves delivery of services to the public; 

• Ensures multi-agency application or portability to other agencies; 

• Provides completeness of the project description; and  

• Promotes inter-departmental and interagency collaboration. 
 
Departments are notified in writing of the status of their ITF project proposals.  If the project requires 
Board approval, the notification may indicate the expected date of Board action. 
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Auditor-Controller 
L.A. County Investigation Database 

 
In April 2004, the ITF Executive Committee recommended the Auditor-Controller’s LA County 
Investigation Database, which was approved by the Board of Supervisors in June 2004.  This project 
develops an Internet and Intranet accessible application to replace a small access database that used to 
track allegations of wrong doing within the County.  It will allow the County employees and the public to 
directly enter allegations of wrong doing, for follow-up by the Auditor-Controller’s Office of County 
Investigations.  It will also track allegations of computer-based crimes, security incidents and HIPAA 
Privacy Violations. 
 
Projected Benefits 
 

 The public and employees would potentially have access to enter allegations of wrongdoing.  
Selected County personnel will have access to perform research, coordinate investigative efforts 
and help ensure the timely response and completion of investigations. 

 Countywide Computer Emergency Response Team and the HIPAA Privacy Officer would be able 
to utilize the database to capture and track various incidents they address. 

 A central incident database would track data security incidents and provide much needed cross-
tracking capabilities across many categories and sub-categories of incidents/allegations; and 
identify trends in the data. 

 Specific reports could be generated for this purpose, but security features would restrict access to 
authorized personnel. 

 Online form access would reduce the data entry time needed for the business process and would 
allow a person to enter all necessary information to report an instance and avoid canceling the 
transaction due to insufficient information.  It would be cost-savings and a more efficient way to 
identify and address potential fraud or mismanagement related losses to the County. 

 
Status 
 

• Grant notice sent to the Department. 
 
The targeted completion date for this project is pending for project plan. 
 

Budget/Cost Summary Amount
Original Authorization $247,500
Expenditures 0
Balance $247,500

 

Community and Senior Services 
L.A. County Homeless Management Information System (HMIS) 

 
In December 2003, the ITF Executive Committee approved the Community and Senior Services’ (CSS) 
L.A. County Homeless Management Information System, which is in partnership with the Los Angles 
Homeless Services Authority (LAHSA).  The project will support the implementation and rollout of the first 
phase of the HMIS, which includes deployment and use of the application at 20 participating agencies.  
CSS and LAHSA are developing the application to respond to a 2001 requirement by the US Department 
of Housing and Urban Development (HUD) to implement and operate management information systems 
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to collect and array of data on the homeless.  The HMIS is a web-based application that is planned to 
expand over the 80 agencies and 200 housing and service programs in Los Angeles County. 
 
Realized Benefits 
 
By tracking homeless services provided over such a large geographic area, HMIS introduces a greater 
accountability for program consistency in a non-licensed service environment.  By tracking information 
related to all services utilized by homeless persons in such a diverse region, they will better understand 
services needed, and focus resources and efforts toward their goal of ending homelessness.  In addition, 
through HMIS, the system will: 
 

 Reduce the time clients must wait to receive services, and improve accessibility to those services; 

 Improve service delivery, by appropriately matching clients to available shelters and/or services; 

 Provide time and cost savings to service providers in reporting, intake, and assessment 
processes; and 

 Understand patterns of service and housing utilization. 
 
The project was completed in June 2004 – payments will be completed in July 2004. 
 

Budget/Cost Summary Amount
Original Authorization $89,995
Expenditures 0
Balance $89,995

 
 

Human Resources 
Website Infrastructure Restructuring 

 
In April 2004, the ITF Executive Committee approved the Department of Human Resources’ (DHR) 
Website Infrastructure project.  The project upgrades the operating system for DHR’s Internet and 
Intranet web servers by migrating to the Internal Services’ standard website content management 
environment where ISD can assume responsibility for upgrading the software and maintaining the 
websites. 
 
Projected Benefits 
 

 Redesign DHR’s website to the structure of the County portal to provide a more user friendly and 
efficient webpage for the public and County employees. 

 Maximize DHR’s ability to edit and maintain content, publish information online, implement 
document workflows, and use the dynamic directory feature for specific areas of site content. 

 Provide Americans with Disabilities Act (ADA) Section 508 Standard Compliance for the DHR 
Internet and Intranet site. 

 Eliminate the outsourcing of website maintenance. 

 Consolidate DHR’s servers and reduce the server count by one, and will allow DHR to deploy the 
online employment application system to other County departments for their use in recruitment 
activities. 
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Status 
 
In May 2004, a Service Request was sent to the ISD by the Chief Information Office to move forward with 
the project.  
 
The completion of the project milestones to date: 
 

• Moved DHRJobs database to EASIERDB Server and change ODBC configuration on Jainter and 
Jaintra to connect to the DHRJobs on EASIERDB; 

• Created 2nd Domain Name Server (DNS) entry for DHRDCap on EASIER server; 

• Copied EASIER application and DHRJobs application onto the new EASIER server; and 

• Coordinated and modified all Capita applications on EASIER server to point to new DNS 
(i.e. DHRDCap). 

 
The targeted completion date for this project is September 2004. 
 

Budget/Cost Summary Amount
Original Authorization $60,000
Expenditures 0
Balance $60,000

 

Information Systems Advisory Body 
Interagency DNA Order Tracking System (DOTS) 

 
In September 2003, the ITF Executive Committee approved the Interagency DNA Order Tracking System 
(DOTS) led by ISAB.  In January 2004, the Board approved the recommendation by the Chief Information 
Office.  This project is to better coordinate law enforcement efforts to collect DNA from positive identified 
criminal offenders.  The current process is manual-based, requiring issuance of a court ordered request 
from the DA’s office to collect DNA from defendants.  Court documents are issued and delivered to the 
Sheriff’s Department with inmate paperwork, or given to defendants (out-of-custody defendants) to 
schedule an appointment for collection.  There is no automated system to assist notifying 
DA/Prosecution, Courts, Sheriff, and Probation/Parole to collect DNA from a probationer, parolee or 
arrestee. 
 
Projected Benefits 

 
 Increase the number of DNA collections at the local level. 

 Reduce the number of duplicate collections. 

 Provide a model for identifying and electronically sharing DNA collection requirements. 

 Expand samples in the DNA records to aid in solving of COLD cases and evidence of proof of 
innocence or guilt.  

 
Status 
 
The DOTS project was put out to bid in May 2004 and bids closed on June 28, 2004.  A total of two 
proposals were received.  Vendor selection is scheduled for July 2004. 
 
This project is expected to commerce in August 2004 upon contract approval.  First scheduled deliverable 
is the project work plan which will delineate all deliverables and associated timeframes. 
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Budget/Cost Summary Amount
Original Authorization $300,000
Expenditures 0
Balance $300,000

 

Public Works 
Public E-Mail Registration and Notification 

 
In September 2003, the ITF Executive Committee approved the Public E-Mail Registration and 
Notification project proposed by the Department Public Works (DPW).  The version of this project is to 
disseminate accurate and timely information on DPW projects and/or major events impacting constituent 
neighborhoods, travel, transportation and recreation.  The DPW will use funds to retain professional 
consultant to develop a pilot project that will initially use data on hazardous waste collection events.  The 
pilot system will be integrated with the existing web content management system and list server to 
automatically generate e-mail notification.  This pilot project utilizes an infrastructure and business 
processes that will serve as the basis for other e-mail notifications. 
 
Projected Benefits 
 
For the Public: 
 

 Automate e-mail notifications to expedite information delivery to County residents and reduce the 
amount of paper eceived. 

 Provide easier notification to the public for areas of interest to them.  Customers will have the 
option of subscribing or unsubscribing directly from the website.  This reduces the amount of 
clutter or unwanted e-mail sent to the recipients. 

 
For the Department: 
 

 Reduce the cost of developing multiple message formats for various marketing channels by 
integrating the notification process with existing websites. 

 Gauge public interest by tracking the number of people who sign up to receive information on a 
given topic. 

 Educate the customers about the services and information provided in the website. 

 Establish the infrastructure needed to expand e-mail notifications to other departmental services. 
 
Status 
 

• In April 2004, the DPW prepared solicitation. 

• In May 2004, the Department selected a vendor and awarded the contract. 
 
The targeted completion date for this project is December 2004. 
 

Budget/Cost Summary Amount
Original Authorization $90,000
Expenditures 0
Balance $90,000
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Arts Commission/Board of Supervisors 
LA Cultural Calendar 

 
In June 2003, the ITF Executive Committee approved the Arts Commission’s Los Angeles County 
Cultural Calendar project.  The project will establish a database of cultural organizations, providing the 
foundation for the cultural calendar.  The calendar and information systems are intended to integrate with 
other web-based applications being developed for the Experience LA web portal.  The cultural calendar 
will provide an inexpensive means for small and large cultural/art organizations to publicize events and 
dramatically enhance their web presence. 
 
Projected Benefits 
 
The benefits of the calendar project include: 
 

 Serve as a centralized trusted source for public access to LA County cultural event information 

 Provide greater awareness and accessibility to the arts in the County of Los Angeles 

 Provide easy to use transit and cultural information for residents who rely primarily on public 
transit for mobility 

 Support other County projects/goals, such as increased use of public transit and economic 
development 

 Use existing County resources to partner with other agencies 

 Provide a cost-effective way for large and small cultural/arts organizations to directly publish 
events to the web and dramatically enhance their web presence 

 Provide real time access to event information, reducing costly publications that quickly become 
dated 

 Support plans to increase cultural/arts related tourism to the County 

 Reach a wide and diverse audience via the web 

 Provide searchable events and event information 

 Allow for user personalization of event information and e-mail communications for distribution of 
information 

 Place the County in the forefront of using the web for innovative arts and culture outreach 
program 

 
Status 
 

• Project framework document was completed and submitted electronically on September 2003. 

• Detailed design documents and specifications were completed in November 2003. 

• CCIS Prototype/Beta Development was completed in February 2004. 

• CCIS production and implementation initiated on scheduled.  Public launch scheduled in April 
2004. 

• Initiated online help and partner tips are developed as foundation for user guide in April 2004. 

• Final development, testing and launch of Version 1.0 of the CCIS scheduled for March/April 2004.  
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The targeted completion date for this project was April 2004 – pending project completion report. 
 

Budget/Cost Summary Amount
Original Authorization $93,500
Expenditures 88,500
Balance $5,000

 

Arts Commission/Board of Supervisors 
Ford Theatre’s Venue Management Information System 

 
In October 2002, the ITF Executive Committee recommended approval of the Executive Office/Ford 
Anson Theatre’s Venue and Event Management Information System.  The John Anson Ford Theatre 
purports that the installation of this new system will improve and streamline the efficiency of all theatre 
operations.  Currently, it is very difficult for staff to keep track of where all of their information is stored 
because the data is stored in independent software systems.  
 
Funding this project provides the capabilities for the John Anson Ford Theatre to store all of their major 
venue event information into an integrated database.  The Ford Theatre will accomplish this goal by 
purchasing ARTIFAX, a product widely used by over 300 major art venues around the world.   
 
ARTIFAX has several modules that will benefit the Ford Theater: 
 

1. Event – This module performs event scheduling, provides for better technical and financial 
management, tracks visitors, and improves internal communications. 

2. EventOnline -- This module allows users to view and interact with the information via the Internet. 
3. Festival – This module keeps track of all information associated with venue artists. 

 
Projected Benefits 
 

 Simplifies tracking and sharing of information. 

 Streamlines the event management planning process. 
 
Status 
 
By February 2003, the John Anson Ford Theatre established the financial terms and conditions with 
Alliance Software Corporation.  The workstations were purchased and installed in July 2003.  In March 
2004, legal counsel’s input incorporated licensing agreement with Alliance Software, and the finalization 
of the details license agreement was completed in April.  The initial installation and training for Artifax 
Event, Event OnLine and Festival, and SRO Module was completed in May; use of system begins in 
parallel with current operation of Ford Amphitheatre’s 2004 Summer Season. 
 
By the December 2004, the Ford Anson Theatre expects to have web features incorporated into their 
main website; Patron database consolidation was completed and database is operational. 
 
The targeted completion date for this project is April 2005. 
 

Budget/Cost Summary Amount
Original Authorization $77,924
Expenditures 8,702
Balance $69,222
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Arts Commission/Board of Supervisors 
Ford Theatre’s Web Development Project 

 
In March 2002, the ITF Executive Committee approved funding for the Ford Theatre’s Web Development 
Project.  The ITF provides for the development of a creative, high-quality website for the John Anson Ford 
Theatre, designed specifically to meet the programming needs of the Theatre. This project is part of the 
Theatre’s overall marketing strategy to generate public interest by increasing the visibility of the venue.  
 
The website will include text, audio, and video clips about the artists and their past performances; 
logistical information, such as how to use public transportation to reach the venue, where to park, hours 
of operation, layout, online ticketing, news and events, and information on the Ford Theatre’s smaller, 
indoor theatre. 
 
Projected Benefits 
 

 Increases the Theatre’s visibility in the community and facilitates the public’s access to 
information about the County’s facility and its programs. 

 Enables the Ford Theatre to be more competitive with other local performing arts venues in terms 
of their on-line marketing efforts. 

 Increases communication by the addition of an e-mail component that would make it easier for 
Ford Theatre members to contact appropriate staff.  

 Encourages feedback on Ford Theatre performance and makes the information available to the 
artists. 

 
Status 
 
A mass e-mailer (Jango Mail) was engaged to provide services and begin preliminary e-newsletter work 
in summer of 2003. 
 
The success of the website in spurring online ticket sales has encouraged Ford staff to continue effort to 
increase online ticket sales in-house in the near future.  The SRO Ticketing System, which fully integrates 
with Artfax and provides additional web interfaces, has been identified as possessing the desired 
functionality. 
 
The Ford Theatre also requested use of its contingency funds to enhance the e-newsletter capabilities 
which will involve integration of a patron database system and a newsletter tool with the website. 
 
The website address for this site is www.fordamphitheatre.org. 
 
The target completion date for this project is December 2004. 
 

Budget/Cost Summary Amount
Original Authorization $93,500
Expenditures 85,782
Balance $7,718

 
 
 
 

Animal Care and Control 
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Website Development 
 
On February 2, 1999, on Board Motion, Animal Care and Control (AC&C) in collaboration with the Chief 
Information Office was instructed to develop a comprehensive Internet site in response to the growing 
number of family pets reported lost. Development of a website would greatly improve the ability of citizens 
to retrieve missing pets or adopt pets, thereby improving animal welfare. 
 
This project funds development of a website that provides information and digital images of lost pets 
recovered in L.A. County and will improve access to information to the public. In addition to providing lost 
pet information, the Website will serve as an information portal by the Department including:  
 
Projected Benefits 
  

 Provides shelter hours and maps so the public would be able to determine, by zip code, which 
shelter (Los Angeles or City Shelters) services their area. 

 Provides access to information relating to spaying, neutering, vaccination, rabies and other pet 
information. 

 Adds lost pets/adopting pets functionality for the public to access AC&C database for lost animals 
based on search criteria. The public will also be able to view digital images of these animals. 

 Adds licensing component (new and renewals) for the public to submit information online to 
register their pet, renew licenses and pay for their registrations by acceptance of credit card 
payments.  

 Provides a Frequently Asked Questions (FAQ) page with e-mail feedback capabilities for 
responding to public inquiries. 

 
Status 
 

• The Department has completed the merger of the separate License Application with the Shelter 
Management Application, creating a single application.  This conversion was critical to the 
project.  Department employees have been trained in the new procedures and are now 
seamlessly providing licenses to the public utilizing the new merged application. 

• The next phase will identify the data replication procedures and requirements between their ISD 
host server and AC&C server. 

• Animal Care & Control expects to procure the hardware necessary for the replication and data 
transfer within the next quarter.  A request to CIO for release of a portion of the ITF fund for the 
procurement of the servers will be initiated in 2004. 

• The Department will continue to resolve some remaining cost neutrality and data security issues. 
 
The target completion date for this project is November 2004. 
 
The URL for this site is: http://animalcontrol.co.la.ca.us. 
 

Budget/Cost Summary Amount
Original Authorization $300,000
Expenditures 44,748
Balance $255,252

 
 

Chief Administrative Office 
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Emergency Management Information System (EMIS) 
 
In October 2002, the ITF Executive Committee approved the Emergency Management Information 
System (EMIS) Upgrade project proposed by the CAO.  This project was subsequently approved by the 
Board in December 2002.  The current system, developed in 1990, could no longer accommodate the 
technical requirements necessary to upgrade the system.  EMIS has been greatly modified to meet the 
needs of the County, but further modifications were either not possible with the current architecture or 
extremely costly.  In addition, the Office of Emergency Management (OEM) experienced low availability, 
difficulty in customization and high maintenance costs associated with the old system.  
 
Projected Benefits 
 
Improves the automation, collection and processing of emergency-related information, including: 
 

 Increase availability. 

 Enhance messaging components. 

 Reduce reliance on outside contractors. 

 Ease maintenance and upgrading process. 

 Increase data storage capacity. 

 Reduce maintenance costs by 65% over a five-year period. 
 
Status 
 
The professional service team from En Pointe completed the hardware and software installations in 
September 2003.  Three platforms were created to increase the availability, separate the development 
and production environments and provide a mirrored copy of the production environment for offsite 
disaster recovery (DR) purposes.  After thorough testing of the DR equipment and failover processes is 
completed, the DR rack will be shipped and installed at the City and County of Denver’s server farm in 
Denver, Colorado.  Testing of the DR equipment and failover software began in March 2004. 
 
The consultant team from Magenic, working in conjunction with the OEM I/T staff and OEM I/T developer 
consultants, completed their portion of the EMIS .Net rewrite in early March 2004.  Final work is in 
progress to attach the EMIS Geographic Information System (GIS) and the State Response Information 
Management System (RIMS) automated data transfer structure, (both of which are external to the EMIS 
system), to the EMIS rewrite version.  The EMIS .Net rewrite version is scheduled to be fully operational 
and released for production by the end of July 2004. 
 
The target completion date for the project is July 2004 
 

Budget/Cost Summary Amount
Original Authorization $1,277,024
Expenditures 1,274,473
Balance $2,551

 
 
 

Chief Administrative Office 
L.A. Services Identification Referral (LASIR) 
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In June 2003, upon recommendation from the ITF Executive Committee, the Board approved Chief 
Administrative Office’s L.A. Services Identification Referral (LASIR) project.  LASIR is an integrated 
service delivery application that enhances access to information on health and human service programs.  
Individuals with the greatest need of services provided by the County and non-profit health and human 
services organizations are often not aware of the range of programs for which they may be eligible to 
apply.  In addition, internal and external organizations may be limited in the amount of information they 
can supply on County and non-County programs.  To increase their access to such information, 
Los Angeles County residents, County staff, public/private organizations, community and faith-based 
organizations, will be able to access LASIR, via the County’s Internet Web Portal, to obtain or provide the 
required information.  The total cost to implement this project is $600,000.  The ITF funding request is 
$300,000.  The CAO’s Services Integration Branch (CAO/SIB) will fund the remaining $300,000. 
 
Projected Benefits 
 

 Enhance the County’s ability to provide quality information. 

 Provide individuals with the ability to search for possible programs and services which will save 
time associated with searching multiple agency websites, making telephone calls to County 
offices, taking numerous trips to County offices, and obtaining often outdated hard-copy 
publications. 

 Increase resident satisfaction by providing immediate access to information on health and human 
services. 

 Streamline the application preparedness/client-intake process by providing residents with the 
information they should bring with them when applying for services. 

 
Status 
 
The CAO/SIB decided to postpone moving forward on the issuance of the RFP to complete the second 
phase of LASIR development (customization of the state of Texas STARS source code) until they have 
had an opportunity to look more closely at a system that is up and running in the state of Oregon 
(OregonHelps).  Apparently, that system performs all of the functionality desired in LASIR and can be 
obtained and supported at minimal expense and with far less customization and cost than what it will take 
to complete the STARS modifications.  A demonstration of the OregonHelps system is scheduled for 
August 4, 2004 and a decision should be made shortly thereafter as to which direction they wish to 
proceed (i.e., pursuing the OregonHelps system or continuing forward with further modification to the 
STARS source code). 
 
The LASIR project is continuing to move forward with the CAO-SIB currently reviewing the OregonHelps 
system to see if there is an opportunity to use that system as a core for the LASIR system.  There are no 
immediate plans to access any of the ITF funds to support development at this time. 
 

Budget/Cost Summary Amount
Original Authorization $300,000
Expenditures 0
Balance $300,000

 
 
 

Chief Administrative Office/Chief Information Office 
Business Continuity Program (BCP) 
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In March 2003, the Board of Supervisors approved moving forward with Business Continuity Program 
(BCP) program, and approved on October 21, 2003 with one-time funding of $400,000 from the CIO’s 
Operating Budget within the Health Insurance Portability and Accountability Act of 1996 (HIPAA) Security 
Program to the ITF.  The project will retain consulting services and procure software to implement a 
Countywide Business Continuity Program. 
 
Projected Benefits 
 
Develop a plan for disaster recovery of the County’s main data center assets to identify weaknesses in 
County’s ability to recover its operations during a disaster, including: 
 

 Identify and documenting critical departmental services and processes. 

 Facilitate the standardized development of individual departmental recovery or contingency plans. 

 Simplify maintenance and change management processes to ensure the currency of plans. 

 Provide the ability to track critical activities to ensure timely and thorough planning. 

 Automate the plan distribution and reporting to support management of business continuity 
activities. 

 Develop an enterprise repository of plan information to facilitate collaborative analysis and 
planning. 

 Providing the ability to “roll-up” individual departmental plan information into a County enterprise 
plan to coordinate resources and to maintain and recover critical services. 

 
Status 
 
In October 2003, upon the Board’s approval, the County entered an agreement with Strohls Systems 
Group, Inc. for Business Continuity Planning software and services.  Ninety percent of the modifications 
to the software required to meet County needs has been completed.  A test for completed BCP plans 
during the annual countywide emergency exercise is planned in November 2004. 
 

Budget/Cost Summary Amount
Original Authorization $400,000
Expenditures 351,085
Balance $48,915

 
 

Chief Information Office 
Electronic Document Management Information Systems 

 
In December 2002, the ITF Executive Committee approved the enterprise-wide E-Document Technology 
Analysis led by the Chief Information Office.  In August 2002, the Board approved a motion directing the 
Chief Information Office, Department of Human Resources, and Registrar-Recorder/County Clerk to 
review on-going E-document projects that could be used as an efficiency model for the County. This 
motion was driven by the Board’s goal to foster use of electronic document management system (EDMS) 
technologies in the County in order to develop a countywide strategy for enterprise EDMS architecture.  
 
The CIO committed to perform an environmental scan of the County departments to document current 
and planned EDMS projects, and develop a methodology to review and evaluate potential pilot projects to 
assess EDMS capabilities and their business value. After conducting the scan, the department will retain 
the services of a consultant, with core competencies in EDMS, to assess and implement 
recommendations.  
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Projected Benefits 

 
 Reduces duplication of efforts by providing a single comprehensive EDMS architecture strategy 

for document management, which results in reduced support costs and improved information 
sharing.  

 
Status 
 
The CIO developed and distributed a survey to all County departments requesting detailed information 
concerning EDMS projects.  A final report was completed to gain an understanding of planned versus 
realized benefits of EDMS in the County, and was submitted for Board review.  Based upon that 
assessment, a consultant (Doculabs) was selected to assist in formulating a strategy for countywide 
deployment. 
 
The project is being conducted in four phases, and the first three phases have been completed.  The 
consultant is aggregating into a final report.  Once the report is finalized, Doculabs will conduct formal on-
site presentations of the final report and its recommendations. 
 
The target completion date for the project is July 2004. 
 

Budget/Cost Summary Amount
Original Authorization $75,000
Expenditures 50,000
Balance $25,000

 

Consumer Affairs 
Web-Integrated Automated Consumer Information System 

 
In December 2002, the ITF Executive Committee approved the Automated Consumer Information System 
proposed by the Department of Consumer Affairs (CA).  The new system provides web-based and 
recorded information to consumers on a 24x7 basis through the Department’s website and auto-attendant 
telephone features.  
 
The CA’s auto-attendant telephone system became inoperable in August 2002 and cannot be repaired. 
This technology incorporates an advanced text-to-speech feature to translate web-based content that can 
be read to a caller via the automated attendant. The system also provides fax on demand and broadcast 
messaging to transmit information. The project received Board approval January 2003. 
 
Projected Benefits 

 
 Provides the public access to 350 information messages and web links to other County, state, 

and federal resources. 

 Eliminates the expense of hiring additional telephone counseling staff. 

 Bridges the information gap between 35% of the County’s residents that currently have access to 
the web and those that do not. 

 Provides ADA compliance by linking visually impaired callers with designed web access. 
 
Status 
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Phase 1 of the project is to write, in plain language, the message content for the five programs that will 
utilize the system; record the messages in English, translate the messages to Spanish, and record the 
messages in Spanish.  The five programs that will utilize the system are Consumer Services, Small 
Claims Advisor, Real Estate Fraud and Information Program, Dispute Settlement Service, and the Cable 
Television Franchise Services.  The system was activated in December 2003.  Consumers are now able 
to listen to our recorded consumer information in English.  All aspects of Phase 1 are targeted for 
completion in November 2004. 
 
Phase 2, fax-on-demand, is currently available and will be available for all messages as they come 
online. 
 
Phase 3, utilization of the advanced text-to-speech capability that will allow website text to be read to 
callers, is targeted for completion in March 2005. 
 
Phase 4, which will provide ADA compliance and require web-basing of all system content for use by TTY 
users, is also targeted for completion in March 2005. 
 
The targeted completion date for this project is March 2005. 
 

Budget/Cost Summary Amount
Original Authorization $106,175
Expenditures 70,556
Balance $35,619

 
 

Consumer Affairs  
Website Restructuring 

 
In August 1999, the ITF Executive Committee approved funding for the Department of Consumer Affairs’ 
Website Restructuring Project.  Consumer Affairs provides information and counseling to the public on its 
rights and responsibilities in the areas of consumer protection, real estate fraud, home ownership, Small 
Claims Court procedures and subscriber complaints related to cable television.  The Department also 
investigates consumer complaints and offers a mediation service.  Servicing over 400,000 consumers 
annually, Consumer Affairs sought to restructure its website to include interactive capabilities, expande 
linkages and provide additional information in an effort to increase speed and quality of its service 
delivery.  
 
Projected Benefits 
 

 Increases outreach capabilities for the Department. 

 Facilitates quicker and easier access to department services by providing consumer information 
and links to regulatory agencies with enforcement authority. 

 Improves communication by providing interactive features to allow consumers and litigants to 
have their questions answered online. 

 
 
 
Status 
 



INFORMATION TECHNOLOGY FUND  

 IN PROGRESS -- FISCAL YEAR 2003-2004 
 
 

- 14 - 

 

• Website structure, design and development, Phase I, was completed May 2001. The Department 
continues to work with the Internal Services Department to improve the current structure, add 
new features, and add/update content on a regular basis. 

• Website enhancements to include Spanish content and involves web structure, design, and 
development, Phase II, was targeted for completion in December 2001. 

• Website enhancements to include a “Just for Kids” section with interactive features available on 
both the English and Spanish sites, Phase III, are underway. In addition, an examination of 
“American with Disabilities Act” guidelines and design features will be performed.   

 
The current URL address for this site is http://consumer-affairs.co.la.ca.us. 
 

Budget/Cost Summary Amount
Original Authorization $15,000
Expenditures 0
Balance $15,000

 
 

Health Services -- Administration 
DHS Internet-Based GIS Application (Locator) 

 
In May 2003, the Board of Supervisors approved the ITF Executive Committee recommended grant for 
the Department of Health Services’ Public Health’s Internet GIS-Based Application (Locator) project.  The 
project was awarded $150,000 with $16,500 contingency.  The project will integrate and expand three of 
DHS’ existing GIS public access Internet applications with the County’s shared GIS mapping and routing 
environment.  These applications include the Child Health and Disability Prevention Program, the Health 
Services Directory of Programs and Hospitals, and Safe Havens.  This project also involves the 
conversion of the County-owned Infoline-LA database to the GIS spatial environment.  The Infoline-LA 
database contains detailed information on 23,000+ public and non-profit health and human service 
agencies within the Los Angeles County. 
 
Projected Benefits 
 

 Reduce operational costs;  

 Improve public accessibility to critical health service information; and 

 Eliminate the need to use advertising supported by mapping and street direction services.  
 

Status 
 
This project has been delayed several months due to two factors:  1) the selection of a 2-1-1 provider 
for Los Angeles County and 2) developing an agreement with the vendor to migrate the Infoline 
database to the GIS Sharing Repository.  Until the Public Utilities Commission made its selection of 
Infoline as the 2-1-1 provider, it was not prudent to move forward with Infoline to support the DHS Locator 
project.  After an extended delay, the PUC approved Infoline as the 2-1-1 provider in April 2004, allowing 
the project to move forward with an ITSSMA agreement to move the Infoline database to the GIS Shared 
Repository.  This agreement was awarded on June 8, 2004.  It is anticipated that the project will be 
completed within the next six months. 
 
 
This project is targeted for completion in December 2004. 
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Budget/Cost Summary Amount
Original Authorization $166,500
Expenditures 500
Balance $166,000

 

Human Relations Commission 
DataBase Upgrade 

 
In May 2003, the Board of Supervisors approved the ITF Executive Committee recommended grant of 
$90,650 to fund an upgrade of the Commission on Human Relations technology databases and 
infrastructure.  The Commission is to upgrade and consolidate its Microsoft Access Databases and create 
2 and 3 tier distributed network applications. 
 
The Commission supports several separate databases that connect various individuals and organizations 
around the County to services from the Commission and to each other.  Microsoft Access no longer 
meets the needs of the department due to the lack of consolidated data and limited security capabilities 
and data availability/recovery in the event of a disaster. 
 
Projected Benefits 
 
This project, upon final completion, provides the following technical benefits: 
 

 Provide effective and efficient integration, management, and utilization of the Commission’s 
databases, including uniform staff user access. 

 Improve security infrastructure. 

 Provide universal staff access to desktop environment throughout the office area. 

 Improve disaster recovery capabilities. 
 
Status 
 
The Commission contracted with Dynamic Data System, Inc. in mid-2003 to implement the planned 
improvements, with a project completion date of late December 2003/early January 2004.  Significant 
aspects of the project deliverables have been completed, including an overall revamping of the hardware 
and software infrastructure.  Following a series of issues resulting in delays in final completion of the 
project, the Commission terminated its relationship with the contractor in January 2004, and has 
subsequently entered into an agreement with the Internal Services Department’s Information Systems 
Support Division, to move the remaining aspects of the project forward to completion.  ISD has already 
initiated some measures in that regard and is currently preparing a project plan outlining its timelines and 
expected time and materials requirements. 
 
This project is targeted for completion in October 2004. 
 

Budget/Cost Summary Amount
Original Authorization $90,650
Expenditures 26,500
Balance $64,150

 
 

Internal Services Department 
Enterprise Energy Management Information Systems (EEMIS) 
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In April 2001, upon recommendation from the ITF Executive Committee, the Board approved the Internal 
Services Department’s Enterprise Energy Management Information System (EEMIS).  California has 
been experiencing rising energy costs in recent months; factors which were attributable to shortage of 
energy, deregulation, diminishing supplies, and a rapidly increasing population.  The Board directed the 
departments to conserve 7%-10% of their utilization requiring the County to impose stringent energy 
management practices.  EEMIS is designed to accomplish this objective by providing a better solution for 
management of County energy consumption and resources.  Funding for this project included the 
purchase of equipment, hardware, and software, including Phase I objectives to add meters at 
approximately 60 facilities that are capable of transmitting electrical, gas, and water consumption data to 
EEMIS.   
 
Projected Benefits 
 

 Provides for more effective measuring of energy conservation and curtailment programs. 

 Enhances reporting capabilities to measure real-time energy consumption countywide, archive 
energy consumption data to forecast needs, production of sub-tenant billing information for actual 
usage. 

 Generates an estimated $4 million in savings upon implementation by developing more effective 
energy conservation and consumption strategies. 

 
Status 
 

• Executed contract with Peregrine/Silicon Energy Systems; ordered hardware and operating 
system software for the energy management servers. All items were installed. 

• Completed site preparation, wiring and, LAnet connectivity at pilot facilities and trained County 
staff.  

• Completed all other major tasks. ISD is continuing to complete all remaining tasks to include, 
coordination, management, and facilitation of Teletrol modules; production roll-out and general 
consulting remains for final completion of the project.  

• The Department had a change order that assigns rights from Peregrine Systems to Silicon 
(subcontractor), due to bankruptcy. 

• The Silicon is currently reworking the interface with expected completion, acceptance and 
payment by the end of this fiscal year. 

 
This project is targeted for completion in July 2004. 
 

Budget/Cost Summary Amount
Original Authorization $1,000,000
Expenditures 863,804
Balance $136,196

 
 
 
 

Natural History Museum 
Infrastructure Upgrade -- Multimedia Applications 
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In April 2001, the Board of Supervisors, on recommendation by the ITF Executive Committee, approved 
funding for the Natural History Museum’s (NHM) Infrastructure/Multimedia Applications. The mission of 
the NHM is to “enable people of all ages, backgrounds, and interests to understand and appreciate their 
natural and cultural heritage”. The NHM has used traditional means, i.e. exhibits and publications, to 
educate and provide information to the public.  This will fund the acquisition of hardware and software to 
upgrade the planned multimedia projects and programs being developed. 
 
Projected Benefits 

 
 Enhances the services being offered by the NHM by developing an infrastructure to deploy the 

latest media technologies.  Planned initiatives include installation of multimedia technology, such 
as kiosks and the development of educational programs capturing events and programs in 
multimedia form as a resource tool for teachers and educating children. 

 Enables the implementation of a Cisco IP/TV video to expand employee-training programs. 

 Promotes interdepartmental communication by allowing the transmission of important messages 
via broadcast to the “family” of museums. 

 
Status 
 

• The project upgrade to Fast Ethernet network switching has been completed. 

• The Cisco IP/TV has been installed.  Currently planning rollout. 

• Deployment of the Cisco IP/TV system and installation of the AN Management software was 
delayed to make way for upgrading their aging and troublesome e-mail server to MS Exchange. 

 
The target completion date for this project is August 2004. 
 

Budget/Cost Summary Amount
Original Authorization $113,900
Expenditures 114,549
Balance ($ 649)

 

Office of the Ombudsman 
Goldmine Interface 

 
In November 2000, the ITF Executive Committee approved the Ombudsman’s Goldmine Interface 
Project.  The project will cover consulting and software costs associated with development of a web 
interface to the Ombudsman’s Client Tracking System (Goldmine 5.0).  Currently, employees are required 
to contact clients to gather pertinent information omitted from the email system, record it to hardcopy 
form, and enter the data into a client tracking system.  A website/Goldmine Interface will download public 
inquiries and complaints from the Department’s website directly to the client tracking system. 
 
Projected Benefits 
 

 Provides the public with a quick efficient manner to register complaints and reduces the staff time 
spent returning calls and entering data. 

 Automates the statistical recording of electronic complaints that the department receives. 
 
Status 
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• Final testing of the Web/Goldmine Interface is completed.  

• The interface, which downloads the public’s inquiries and complaints from the Department’s 
website to the Goldmine client tracking system, was completed.  Problems have arisen with the 
interface after the website was updated.  In February 2004, the problem was forwarded to 
Frontrange to identify and resolve after ISD and Goldmine technical staffs could not resolve the 
issues.  Resolution of this problem is a top priority with the Ombudsman’s GoldMine consultant.  
It is anticipated that this issue will be resolved by November 2004. 

 
The target completion date for this project is November 2004.  
 

Budget/Cost Summary Amount
Original Authorization $6,000
Expenditures 2,870
Balance $3,130

 
 

Office of the Ombudsman 
Web Development 

 
In November 2000, the ITF Executive Committee approved funding to develop the Ombudsman’s Web 
Page.  Currently the site is limited in the amount of information that it publishes on the web.  The site will 
provide a more interactive web site to provide a detailed explanation of the complaint process, locations 
for filings, review process, and FAQs. 
 
Projected Benefits 
 

 Provides accessible information to the public seeking Ombudsman assistance on 24x7 basis. 

 Increases public awareness of the Department’s services. 
 
Status 
 
In February 2004, the Department’s revised website was launched.  The new site includes enhanced 
graphics and animation as well as detailed information on the department and links to other Ombudsman 
organizations.  There have been a total of 9,397 visitors to the site in March, April and May 2004. 
 
Currently, the Department has requested that the project remain open in anticipation of modifications 
related to the Department’s GoldMine Interface project. 
 
The URL for this site is: http://ombudsman.co.la.ca.us. 
 
The target completion date for this project is November 2004.  
 

Budget/Cost Summary Amount
Original Authorization $39,000
Expenditures 25,325
Balance $13,675

 
 

Parks and Recreation 
Internet Public Access Project 
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In February 2000, the Board of Supervisors, on recommendation of the ITF Executive Committee, 
approved funding for Parks and Recreation’s Internet Public Access Project.  At the request of the Board, 
Parks and Recreation and the CIO were directed to install E-Government and Internet Access sites at 
suitable locations throughout the County.  This project involves the acquisition and installation of 75 
computers and 30 printers at 14 County parks and recreational facilities.  
 
Projected Benefits 
 

 Provides access to County government services to individuals who do not have access to the 
Internet. 

 Provides a training environment (supervised by knowledgeable Parks & Recreation staff) on the 
use of computers and the Internet. 

 Creates an opportunity for public/private partnerships to expand accessibility to County 
government services. 

 
Status 
 

• Each site involves the installation of a network hub, proxy server, network cabling, and 
configuration of each personal computer and network printer. All computers and printers have 
been configured. 

• Communication lines have been installed at all parks; the final completion report is pending. 
 

Budget/Cost Summary Amount
Original Authorization $250,000
Expenditures 139,138
Balance $110,862

 
 

Parks and Recreation 
Website Revision Project 

 
In August 2002, the ITF Executive Committee approved the Website Revision Project proposed by the 
Department of Parks and Recreation (DPR). In an effort to better meet constituent needs, the Board of 
Supervisors and the CAO requested the DPR to upgrade its website. Funding this project would allow the 
DPR to expand the functionality of its existing website to include the following features: 
 

1. Integration of the County Mapping/Routing server to provide information on park locations and 
amenities;  

2. Development of a high-level plan that investigates multi-language options;  
3. Enhancements that will allow non-technical staff to maintain the website; and  
4. Creation and maintenance of web links to affiliated groups and concessionaires. 

 
This project will significantly improve the delivery of DPR services by providing a state-of-the art web 
page with the most current information on park programs, a site that has greater accessibility to 
constituents, and that will result in economic benefits to the Department.  
 
ITF funds were secured to procure professional services related to re-design of the website, and include 
licensing costs associated with the use of the County management software. 
 
Projected Benefits 
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 Improves delivery of service to County of LA residents by delivering information on Park services 

and amenities, in addition to incorporating driving directions to park locations.  
 
Status 
 

• In November 2003, the Department put a hold on the website development pending the 
Department’s reorganization of its executive staff, which resulted in key personnel changes in the 
Website Development Team. 

• On March 8, 2004, the Website Development Team presented to the executive staff and regional 
operations managers, and received approval of the conceptual site design with minimal changes. 

• Revised Prototype website will be completed on May 17, 2004. 

• Goals for next period include requiring each Division within the department to provide an 
electronic version of the information that will be posted on the Department’s new website and 
create a list of names as to who is responsible to update site, and submit names for access to the 
County’s Content Management System. 

 
The estimated completion date for this project is August 2004. 
 

Budget/Cost Summary Amount
Original Authorization $99,000
Expenditures 21,915
Balance $77,085

 
 

Parks and Recreation/Public Library 
Internet Filtering Project 

 
In July 2001, the Board of Supervisors, on recommendation by the ITF Executive Committee, approved a 
joint project between Parks and Recreation and the Public Library. In December 1999, the Board directed 
the County Librarian to take a number of actions related to the use of public access Internet computers at 
the 84 community libraries, including the installation of filtering software on children-designated 
computers. In February 2000, the Department of Parks and Recreation implemented a program that 
provided access to Internet computers at 16 parks. ITF funds were secured for both projects. 
 
In June 2000, the Board recommended that the Public Library work with the Chief Information Office, 
Internal Services Department, and Parks and Recreation, to develop an Internet Filtering solution at 
public access computers; a unified approach consistent with the County’s Strategic plan for design of 
seamless “One County” service delivery systems.  
 
Funding for this project funds the acquisition and installation of network equipment, software, servers, and 
subscription to an Internet filtering service provider. The Library committed partial funding of $100,000 
towards this project.  
 
 
Projected Benefits 

 
 Enhances services to the public by providing Internet access filtering functionality for children.  

 Expands employee access to Intranet information currently blocked due to security concerns with 
public computers. 
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 Centralizes the filtering process at ISD’s Data Center and eliminates the need for individual 
departments to duplicate central site equipment and administrative processes.  

 
Status 
 

• The introduction of a new model switch by Cisco Systems, which replaced the original model 
selected for the project and shipping delays at the manufacturer resulted in a 60-day delay in the 
receipt of equipment. 

• The purchase order and software license agreement for the Internet management software and 
filtering service was issued by ISD in June 2002. 

• Implementation of policies and procedures on the web-enabled version of the Internet 
management software was completed in October 2002. 

• Software testing was completed in November 2002. 

• Installation of Cisco switches at 102 facilities was completed. 

• Installation of production system at central site and client software at remote sites was completed 
in November 2002. 

• Public Library implemented Internet management system in November 2002. 

• Implementation of Internet management system by Parks pending development of procedures for 
issuance of customer ID and PIN numbers. 

• Final acceptance of Internet management system pending resolution of server performance, 
database errors, and customer user ID card issues. 

 
The target completion date for this project is August 2004. 
 

Budget/Cost Summary Amount
Original Authorization $521,274
Expenditures 463,070
Balance $58,204

 
 

Public Works 
Electronic Development and Permit Tracking System (eDAPTS) Expansion 

 
In April 2004, the Board of Supervisors approved the use of ITF funding to support the expansion of the 
Department of Public Works’ Electronic Development and Permit Tracking System (eDAPTS) to the 
Department of Regional Planning (DRP), Fire Department and Department of Health Services’ Office of 
Environmental Health (OEH).  The project will provide the funding for DRP, Fire, and OEH to purchase 
the software licenses and implementation services for the Accela enterprise solution for the issuance, 
monitoring and tracking of permits and inspections. 
 
 
Projected Benefits 
 
For DRP include: 
 

 Fulfills a number of action plan items included in the DRP Strategic Plan and Management Audit; 
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 Joint business process review/re-engineering and electronic integration of all collaborative DPW 
and DRP development and permit business functions; 

 Replaces existing legacy development project/permit tracking system with a multi-departmental 
tracking system; 

 Provides mitigation monitoring functions not now in existence; 

 Fully integrates Geographic Information Systems data with DRP’s permitting system; 

 Enhances code enforcement operation through improved business processes and access to 
multi-departmental information; 

 Provides more efficient use of technology in the field through the use of Personal Digital 
Assistants (PDAs) via wireless technology; 

 Expands DRP’s ability to provide planning, case and general information to DRP clients via the 
Internet; 

 Promotes electronic sharing of data with other departments and agencies; 

 Enhances the monitoring capabilities for program/employee performance measures; 

 Improves the accuracy of inspection data and provides quicker retrieval of inspection results; 

 Reduces the delay to access data from manual data entry from several weeks to next day data 
access; and 

 Eventually will improve industry and citizen access to information about permits and enforcement 
activities. 

 
For Fire include: 
 

 Improves Service delivery via integration of DPW, DRP, Treasurer-Tax Collector (TTC) and Fire’s 
business processes supporting Land Development Plan Check activities; 

 Replaces manual permitting, code enforcement and inspection processes; 

 Enhances code enforcement operations through improved business process, access to 
information; 

 Improves effectiveness and efficiency via handheld devices, which will allow “on the spot” 
evaluation of code enforcement and inspection compliance; 

 Enhances electronic sharing of data with other departments and agencies; 

 Enhances internal reporting and performance management of activities supporting permitting, 
code enforcement and inspections; 

 Improves the accuracy of inspectional data and provides quicker retrieval of inspection results; 

 Reduces the delay to access data from manual data entry of several weeks to next day data 
access; 

 Provides a web enabled tracking system for over 58 different types of permits; and 

 Enhances services to contract cities and the public via web-enabled permit and inspection status 
reporting. 

 
For OEH include: 
 

 Enhances electronic integration of all business functions that will be a part of the multi-
departmental eDAPTS project; 
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 Replaces existing Legacy tracking system with a multi-departmental system; 

 Enhances code enforcement operation through improved business process, access to 
information; 

 Provides more efficient use of technology in the field through the use of PDAs via wireless 
technology; 

 Provides mitigation monitoring functions not now in existence; 

 Automates the collection of Environmental Health inspectional data in food, housing, vector, 
water, solid waste, and recreational programs; 

 Improves the accuracy of inspectional data and provides quicker retrieval of inspection results; 

 Reduces the delay from manual data entry from several weeks to next day data access; 

 Expands analysis capability to provide planning and general information by connecting 
Geographic Information System (GIS) to inspectional data; 

 Eliminates the time delay of processing business applications or business changes with TTC for 
Public Health License and Permits; 

 Improves the collection rate of annual public health licenses and permits; 

 Promotes electronic sharing of data with other departments and agencies; 

 Enhances the monitoring capabilities for program/employee performance measures; and 

 Improves industry access by providing the ability to apply for certain public health licenses and 
permits on-line, and submission of plans. 

 
Status 
 
The number of users that have been added to the original DPW project are 1,454.  Regional Planning will 
be the first full department to “go live” in July 2004.  the Office of Environmental Health (OEH) will roll out 
production among its 16 programs in a phased approach from August 2004 through April 2005, with the 
majority of OEH users in production by December 2004.  The Fire Department will also be using a 
phased rollout from August through December 2004.  eCommerce for all four departments, including 
DPW, is still to be determined but is anticipated for rolled out within two months of all of the departments’ 
final rollout date. 
 
The target completion date for this project is August 2005. 
 

Budget/Cost Summary Amount
Original Authorization $3,600,000
Expenditures 1,079,978
Balance $2,520,022
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Public Works 
Simple Permits Online Payment Module, Phase III 

 
In February 2002, the ITF Executive Committee approved the Department of Public Works Simple Permit 
Online Payment Module, Phase III project.  This project is an extension of the Simple Permits Application 
Permits Tracking System (SPATS), Phase I and Phase II, previously funded through the ITF.  Phase III 
adds an online payment processing module to SPATS.  This module allows for secure online payments 
for most permits processed by the system. 
 
Projected Benefits 

 
 Improves the delivery of service to the public by adding online payment capabilities. 

 Increases transaction-processing times. 

 Improves organizational effectiveness by reducing the workload for permit processing staff and 
ensuring the more timely receipt of revenues. 

 
Status 
 
Installation of the secure eCommerce application server is complete.  Vendor selection and contract 
award has been completed.  Also completed are the business process review, system design, and 
programming and testing.  System documentation and implementation are in progress.  System 
implementation is contingent upon obtaining County Counsel’s approval of SPATS III to go live.  Post 
implementation support will be the end of June 2004. 
 
The target completion date for this project is July 2004. 
 

Budget/Cost Summary Amount
Original Authorization $24,000
Expenditures 21,979
Balance $2,021

 
 

Regional Planning/Public Works 
Zoning Conversion and Integration Project 

 
In February 2002, the ITF Executive Committee recommended funding and Board approval of the 
Department of Public Works’ (DPW) and Regional Planning’s (DRP) Zoning Conversion and Integration 
Project. The DRP currently maintains zoning maps in three different forms, making it difficult to make a 
precise count on the number of maps because each one is in different scales and formats.  In the past, 
the DRP computer-aided design (CAD) software was compatible with software used by DPW. DPW 
changed the CAD software to a different system to provide automation of DPW design activities (road, 
sewer, water systems, etc.).  
 
The zoning project will replace current maps in digital and manual format to a unified form of Geographic 
Information Systems (GIS) zoning maps.  Additional benefits include providing zoning information to the 
public and all County of Los Angeles field offices via the Internet. 
 
This project is partially funded by the ITF, with the DRP and DPW contributing matching funds towards 
implementation. 
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Projected Benefits 

 
 Improves organizational effectiveness by integrating zoning maps with countywide GIS databases 

and reliance on manual conversions.   

 Improves delivery of services to the public by providing zoning information online. 
 

Status 
 
The following tasks were completed during this time period as necessary conditions for outsourcing the 
specific work of Flow #5 to an outside consultant: 
 

• Inventory of existing zoning map depository. 

• Survey of requirements for new zoning map based on interviews with section heads and 
administrators of the Regional Planning. 

• Design of content of zoning GIS database. 

• Development of a seamless zoning layer and maps for the Altadena area, including all layers 
from the HNMs, C-TRACK, etc. 

• Schedule the conversion process based on the allocation of two proposed GIS positions for the 
GIS Section in June 2002. 

• Preparation of RFP for outside contractor. 

• Issuing RFP for outside contractor. 

• Evaluation of bids on RFPs from outside contractors and selection of consulting firm. 

• Developing the Zone Change Ordinance (ZCO) database with 4,000+ maps (80% complete). 
 
On December 2003, the Board of Supervisors approved a three-year consultant services agreement with 
Aerial Information System (AIS).  Based on the contract, the project was to be finished by December 
2005.  Due to the County hiring delays and difficulty in finding trained GIS staff, additional department 
assignments were necessary related to the General Plan Development Program; 700 ZCO maps were 
missing; and 3,000 missing APN numbers are to be identified, the project is estimated to be four months 
behind schedule. 
 
This project is targeted for completion by April 2006. 
 

Budget/Cost Summary Amount
Original Authorization $460,000
Expenditures 1,846
Balance $458,154

 
 

Registrar-Recorder/County Clerk 
Voting System Expansion 

 
In November 2001, The ITF Executive Committee recommended Board approval for the Registrar-
Recorder’s Voting System Expansion.  The RR/CC’s proposal requested ITF funding for a replacement 
solution of the existing, in-house punch card voting system.  In September 2001, the Secretary of State 
announced the de-certification of the punch card voting system used in the County of Los Angeles, no 
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later than January 2006, but possibly by 2004 elections. The Voting Expansion project will replace the 
Election Tally System (ETS) and Automated Ballot Layout (ABL) into a fully integrated Direct Recording 
Electronic (DRE) System.   
 
Last time the County purchased a new voting system was in 1968 and had 40% fewer registered voters 
than today. Since then, the system has been continually upgraded and maintained. The RR/CC 
successfully piloted the touch screen voting system using DRE technologies in the November 2000 
election. The pilot program, involving only nine locations, laid the foundation for use and implementation 
of touch screen technologies. The success of the pilot, coupled with the number of anticipated voters 
expected to choose to vote on touch screen devices, is a driving factor for this project.  
 
Funding will cover hardware, software, and professional services for a vendor-supplied and supported 
replacement solution.  The project is partially funded by the ITF with additional contributions from the 
Department. 
 
Projected Benefits 
 

 Provides enhanced capabilities, including but not limited to, enhancing voter options of how and 
when to vote, reducing the number of voters at polling places, and increasing the speed of the 
ballot counting process. 

 Establishes a framework that will enable RR/CC to offer enhanced election services. 
 
Status 
 

• The Board approved this project in April 2002.  The Phase I DRE started in September 2002 and 
was completed in February 2003. 

• Phase II, ETS/ABL Replacement has taken longer than originally planned.  The design phases 
were to end in September 2002 and project completion was originally scheduled for September 
2003.  Project design was completed in September 2003 and the revised plan calls for project 
completion in September 2004. 

 
The target completion date for the project is September 2004. 
 

Budget/Cost Summary Amount
Original Authorization $1,750,000
Expenditures 558,160
Balance $1,191,840

 
 

Board Designated Projects 
 
In September 2000, the Board of Supervisors committed funding for several major County departments.  
The commitment permitted these departments to pursue long-range, complex technology projects.  Many 
of the projects involve the initiation of contracts that are greater than $100,000. These departments are 
required to submit a project plan to the CIO for review and any agreements requiring Board approval. 
 
Auditor-Controller -- Legacy System Enhancements 
 
In September 2000, the Board designated $5,000,000 for various enhancements to the Auditor-Controller 
Legacy Systems. The scope of this project includes the enhancement/replacement of the County’s 
Financial Systems, Countywide Accounting and Purchasing System (CAPS), Countywide Timekeeping 
and Payroll and Personnel System (CWTAPPS), and Countywide Payroll Systems (CWPAY). 
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Status 
 
The CIO and A-C are jointly managing efforts for this project.  Since the last reporting period, additional 
costs related to this project include in-house and outside legal costs and development of a web page to 
provide information on the Countywide Accounting and Purchasing Systems (eCAPS).  Balance of 
the funds will be used to support Legacy System enhancement and/or reporting needs. 
 
The funding amount for this project was $5,000,000 and reimbursement of $856,000 from Department of 
Public Social Services.  Current project expenditure total $4,239,674 with a remaining balance of 
$1,616,502.  
 
Children & Family Services – Medical Passport Systems 
 
The Board approved this project in September 2000 for a total commitment of $2,000,000. This 
application is intended to provide an automated means of viewing, recording, and maintaining the health 
care history of foster children currently under the charge of the Department of Children and Family 
Services (DCFS).  Records would be accessible by health care givers (physicians), foster parents, and 
DCFS case workers. 
 
This application will provide the most accurate medical information concerning a foster child. Often 
records are lost or omitted from child case records. The system provides a means for physicians to obtain 
the most current information concerning the child, such as allergic reactions to medications, current 
prescriptions, and past medical appointments.   
 
Status 
 
A June 20, 2001 status report to the Board indicates that a Request-For-Proposal (RFP) is in process and 
pending final clearance from DCFS and County Counsel. An Advance Planning Document (APD) must be 
approved by the California Department of Social Services (CDSS) and Federal agencies in advance of 
issuing the RFP to secure State and Federal subvention for current and future implementation costs.  
 
This project was planned for a two-stage implementation. Stage I involved development of an 
Implementation Plan to confirm government agencies’ business processes, incentives and marketing 
approaches for provider input, and confidentiality and security protocols. Stage II of the actual system 
implementation was targeted for May 2003.  
 
The Chief Administrative Office’s Services Integration Branch (CAO/SIB) continued to work with the State 
on the final APD to address a number of issues raised by the State. However, a decision was made to 
hold off on further development of an RFP until there was a more positive indication from the State and 
Federal agencies that the APD will be approved. The State finally approved the document; however, a 
subsequent rejection was received by the Federal agency based on funding concerns.  
 
The rejection did not mitigate the responsibility of the County of Los Angeles to protect the health and well 
being of children.  An alternate technological solution is being considered that resulted from a number of 
meetings with CAO, DCFS, CIO, Probation, LACOE, and advocacy groups, such as the Commission for 
Children and Families. The solution being considered will utilize a web-based portal application that will, 
to the extent permitted by privacy and confidentiality laws, enhance the exchange of health and education 
information between agencies that provide services to children.  The CIO is in the process of developing 
a Board request to re-designate Passport funding towards implementation of this alternative solution. 
Additional information will be provided in the next reporting cycle. 
 
The fund balance for this project is $2,000,000; no expenditures have been incurred. 
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Treasurer-Tax Collector -- LAPIS Conversion 
 
In November 2000, the Board designated $1,000,000 for conversion of the Los Angeles Public 
Administrator/Public Guardian Information System (LAPIS).  The Treasurer-Tax Collector, Mental Health, 
County Counsel, Superior Courts, and the Coroner, use this system to maintain accounts for decedents 
and conservatees.  
 
Status 
 
The current status of the LAPIS Replacement Project is as follows: 
 

• Evaluation committee completed a preliminary evaluation of response to Request for Proposal 
(RFP) on April 11, 2003. 

• Conducted vendor interview to clarify information contained in the proposal on May 8, 2003. 

• Evaluation committee reconvened to complete final scoring on the CompuTrust proposal on 
August 29, 2003. 

• Evaluation committee submitted recommendation to continue with negotiation process to TTC 
management on September 12, 2003. 

• Met with CompuTrust on February 13, 2004 to discuss the incompleteness of the proposal and 
request that supplemental information be provided for the specified items in order to complete the 
proposal and the RFP evaluation process. 

• Letter requesting the additional information was mailed on February 19, 2004, and the vendor 
was given 30 days from receipt of the letter to submit the supplemental response. 

• Project development will commence on July 1, 2004, provided a contract is successfully 
negotiated and approved and full funding is obtained. 

 
The funding amount for this project is $1,000,000.  Current expenditures total $87,230 with a remaining 
balance of $912,680. 
 



 

 

 
 
 
 
 
 
 
 

INFORMATION TECHNOLOGY FUND 

COMPLETED PROJECTS -- FISCAL YEAR 2003-2004 
 
 



 

 



INFORMATION TECHNOLOGY FUND  

COMPLETED PROJECTS -- FISCAL YEAR 2003-2004 
 
 

29 

Arts Commission/Board of Supervisors 
E-APPS Project 

 
In May 2002, the ITF Executive Committee approved funding of the Arts Commission’s E-Apps project.  
This project represents Phase II of the Arts Commission’s Online Application System. The system 
provides for electronic filing of the Commission’s Organizational Grant and Internship Programs and will 
eventually be utilized on all the Commission’s programs and services. A web-based application will allow 
over 400 applicants to apply for funding online, and electronically submit their applications.  
 
Realized Benefits 
 

 Improves delivery of service to the public through development of an online application system.  

 Streamlines the grant application process for Arts Commission staff and proposers. 
 
These sites can be accessed at www.lacountyarts.org under the Funding option (or can be accessed at: 
http://lacountyarts.egrant.org.  
 
This project was completed in October 2003. 
 

Budget/Cost Summary Amount
Original Authorization $79,869
Expenditures 65,808
Balance $14,061

 
 

Arts Commission/Board of Supervisors 
Arts Education Portal/On-Line Resource 

 
In December 2002, the ITF Executive Committee approved the Arts Commission’s education portal and 
online resource development project. This project implements a web-based solution that provides 
centralized access to approved, curriculum-based arts education programs for educators throughout the 
County; it will be accessible to 85,000 K-12 arts educators and administrators throughout the County’s 
82 school districts.  
 
The resource directory will contain contact and program information, including an online-program booking 
form, and downloadable study guides.  The site will contain photographs of arts education providers and 
stream videos of artists’ work.   
 
Realized Benefits 
 

 Facilitates access to resource information and improves the delivery of services to arts educators 
and administrators.  

 Promotes collaboration with community based arts education providers. 

 Provides staff with the capability of electronically storing data from the Online Grants system into 
the Directory, eliminating the need for manual input.   
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The project was completed in February 2004. 
 

Budget/Cost Summary Amount
Original Authorization $80,415
Expenditures 66,440
Balance $13,975

 
 

Chief Administrative Office 
Geographic Information System Mapping Platform 

 
In April 2001, the Board of Supervisors directed the Chief Information Officer to conduct a study on the 
use of advertisement and “free” public mapping services versus an Internet-based mapping service, 
accessible through the County’s website.  The study resulted in an assessment of the cost and 
opportunities for mapping services that went beyond just providing general directions to the public.  In 
July 2001, upon recommendation from the ITF Executive Committee, the Board approved funding for the 
Chief Administrative Office’s (CAO) Geographic Information System (GIS) Mapping Platform. 
 
Realized Benefits 
 
The CAO GIS Mapping Platform has become a foundation for the development of mapping and locating 
services and information.  The functional improvements: 
 

 Replaced commercial driving directions services such as MapQuest with the County’s own 
application, incidentally removing all commercial advertising. 

 Incorporated the County’s LACoTRNL data into the County’s mapping systems (LACoTRNL is 
the County’s updated version of the Thomas Bros. Digital map base). 

 Increased the percentage of “found” addresses using the County’s improved LACoTRNL street 
network from 85% to 99.6%. 

 Hosted and supported a number of web applications, including: 

 Sex Offender Locator System (SOLS) http://gismap.co.la.ca.us/sols 

 DPSS Electronic Benefits Transfer (EBT) Locator http://gismap.co.la.ca.us/ebtlocator 

 CDC Demographic Locator & Enterprise Zone Locator 
http://gismap.co.la.ca.us/cdcdemolocator 

 DHS Safe Haven Locator http://gismap.co.la.ca.us/safehaven 

 County of Los Angeles Facilities Locator, including Service Planning Area (SPA) and 
Supervisorial District Locator http://gismap.co.la.ca.us/facilitieslocator 

 DHS Resource Locator (in development) 

 CAO Asset Management System (in development) 

 DCFS Foster Care Search Engine Application (internal use only). 

 Stored and made accessible the Centralized GIS Depository, which is a one-stop location for GIS 
data in the County, including: 

 Assessor Parcels 

 All other layer in the Thomas Bros. Digital base map 
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The project was completed in July 2003. 
 

Budget/Cost Summary Amount
Original Authorization $300,000
Expenditures 260,047
Balance $39,953

 
 

Chief Administrative Office 
Internet/Intranet Web Survey Project 

 
In August 2002, the ITF Executive Committee approved the Internet/Intranet Web Survey project 
proposed by the CAO.  This project is an integrated approach in executing and managing survey 
questionnaires by use of web technology. The proposed system employs a standard methodology for 
data collection, data sharing and data analysis capabilities for departmental and community partners. It 
also incorporates functionality for web-based survey administration, results management, reporting and 
analysis, and graphical illustration/reporting.  
 
Realized Benefits 
 
This project has enhanced the County’s capacity for health and human services departments to gather 
and provide information, and to collect and tabulate it on a real-time basis.  It facilitates the administration 
of surveys and enables information to be collected directly from respondents.  Participating County 
departments include, but are not limited to, Chief Administrative Office, Chief Information Office, 
Departments of Children and Families Services, Health Services, Human Resources, Mental Health, 
Public Works, Probation, and Public Social Services.  This project has increased productivity, reduced the 
total costs of administering survey questionnaires, and expedited the availability of data, and facilitated 
communication and sharing of information among County departments, collaboratives, and the 
community.  In addition, the solution: 
 

 Reduces 80% of the costs for the development and implementation of surveys; 

 Standardizes the survey questionnaire administrative process; 

 Eliminates the need for users to have a specific software application; 

 Provides higher response rates; 

 Provides user convenience through a 24-hour-a-day online availability from any Internet/Intranet 
connection; and 

 Eliminates need for outside consultants to develop and conduct electronic surveys. 
 
Since its implementation, the Internet/Intranet Web Surveys enterprise has provided a fast turnaround 
time for development and implementation of electronic surveys, 
 
The project was completed in June 2003. 
 

Budget/Cost Summary Amount
Original Authorization $81,330
Expenditures 77,399
Balance $3,931
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Chief Information Office 
County Website Redesign 

 
In February 2000, the Board of Supervisors, on recommendation by the ITF Executive Committee, 
approved the funding to redesign the County’s website.  The ISD Internet Development Division will assist 
in development of the new portal. A master agreement was negotiated and executed with Capita 
Technologies. Meetings with ISD and Capita have commenced to finalize the final layout of the County 
portal.  
 
Projected Benefits 
 

 Provides a consistent “look and feel” amongst county websites. 
 
The project was completed in July 2003. 
 

Budget/Cost Summary Amount
Original Authorization $300,000
Expenditures 310,758
Balance ($10,758)1

 
1 Credit pending 
 
 

Chief Information Office 
Disabilities Web Portal 

 
In April 2000, the ITF Committee recommended a County web portal for disabled Americans.  In 
December 2000, the Board directed the Chief Information Office to evaluate the benefits of working 
collaboratively with UCLA’s Advanced Policy Institute/School of Public Policy and Social Research to 
improve the accessibility of services to the disabled. Currently, there is no site that provides on-line 
information to the disabled in the Los Angeles region. This project would transfer funding resources to 
UCLA to create and maintain a Living Independently in Los Angeles (LILA) website. An icon placed on 
the County’s web portal will provide a direct link to the LILA website. County departments have agreed to 
provide information and data resources to the Institute at no additional cost.  
 
Realized Benefits 
 

 Expands the access of information and services for the disabled throughout the Los Angeles 
region. County departments have agreed to provide information and data resources to the 
Institute at no additional cost.  

 
The project was completed in December 2003. 
 
The website can be accessed from the Disabilities link on the County’s Internet Portal at 
http://lacounty.info, or can be directly accessed at 
http://lila.ucla.edu/public/LoginByZip.cfm?From=lila.ucla.edu/Master.cfm. 
 

Budget/Cost Summary Amount
Original Authorization $125,000
Expenditures 122,000
Balance $3,000
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Chief Information Office 
Oracle Enterprise Training Agreement 

 
In November 2001, the ITF Executive Committee recommended funding of an enterprise-wide agreement 
for Oracle database training.  During this period, the Chief Information Office (CIO) began negotiating an 
enterprise Oracle licensing agreement to provide database licenses to all County departments at 
discounted rates. Funding would provide technical training to County I/T staff on the Oracle application.  
 
The CIO was working to obtain optimal pricing for the licensing.  If the County is unsuccessful in 
executing an agreement, the project that also provides onsite training, will be cancelled and monies 
reverted back to the ITF.  The allocation for this project is $500,000. 
 
The County was unsuccessful in executing an agreement with Oracle on this project – the ITF grant was 
reverted back into the ITF. 
 

Budget/Cost Summary Amount
Original Authorization $500,000
Cancelled 500,000
Balance $   0

 
 

Civil Service Commission/Board of Supervisors 
Civil Service Commission Website 

 
In April 2003, the ITF Executive Committee approved the Civil Service Commission (CSC) Website 
proposal.  This project provides funding to expand Civil Service Commission’s Internet website and also 
provides implementation of the Stellent Content Management System in order for CSC staff to update 
and maintain their website content. 
 
By expanding the CSC website, the project may be used as a template for other County boards and 
commission, and will serve as a single point of entry for obtaining information on meetings and agendas. 
 
Realized Benefits 

 
 Improves access to information related to commission meetings and agenda items to all County 

employees, commissioners and the public. 
 
The website can be accessed at http://lacountycommissions.info. 
 
This project was completed in June 2004. 
 

Budget/Cost Summary Amount
Original Authorization $31,328
Expenditures 16,246
Balance $15,0821

 
1 Pending payment resolution with ISD. 
 
 

Human Relations Commission 
Youth Oriented Website 
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In July 2001, the ITF Executive Committee approved development of the Human Relations Commission’s 
Youth-Oriented website.  The Commission reports that an increasing number of hate crimes are being 
committed by juveniles influenced by hate groups spreading their message through Internet medium. 
Human Relations believes that these ‘hate-oriented’ websites target youth, displaying negative images on 
race, ethnicity, religion, sexual orientation, disabilities, and other stereotypes. The Commission’s website 
will combat these hate sites by educating youth on more positive activities to address inter-racial, 
homophobic and inter-cultural tensions that can lead to violence. The Commission is working with other 
agencies, including LACOE, DCFS, Probation, Sheriff’s, DA and other departments as necessary to 
design/implement the site. 
 
The ITF fund will cover costs to develop an interactive web page that will engage youth in dialogues and 
activities that are more positive in nature.   
 
Realized Benefits 
 

 Expands information on human relations programs, information and services for the youth. 

 Fosters human relations within schools and communities under the Youth Public Education 
Initiative. 

 Supports a major public education campaign by providing a venue for creative messages, and 
responses, so that youth can obtain positive communications, including posters, CD-Rom disks, 
music videos, films, stickers, etc. 

 Allows for the collection of market research data while youth interact on the website to assess the 
effectiveness of the campaign. 

 
This project was completed in June 2004 – pending project completion report. 
 

Budget/Cost Summary Amount
Original Authorization $50,000
Expenditures 45,000
Balance $5,000

 
 

Human Resources 
Appeals Management System 

 
In August 2002, the ITF Executive Committee approved funding of an Appeals Management System 
proposed by the Department of Human Resources (DHR); this project received Board approval in 
September 2002. The Appeals Management System allows DHR employees to use a web-based browser 
system to track appeals cases.  Staff will have the ability to create online appeals case folders that 
contain all documents pertaining to the appeals case.  The system will permit staff to scan all appeals 
documents into a workstation and upload them to the online system.  Appeals folders will contain 
scanned documents, other electronic documents, supporting action items, and an events calendar.  
Additional functionality includes the capability to generate case reports and departmental billing 
information. ITF funds will cover costs associated with hardware and software purchases and 
professional services to develop this system.  
 
Realized Benefits 
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The system takes a significant step toward the elimination of conventional paper processing of appeals 
and allows personnel officers to independently review the status of appeals related to their department.  It 
will: 
 

 Provide online information to departments regarding the status of appeals; 

 Eliminate conventional paper files in DHR; 

 Automate requests from DHR to departments for information; 

 Provide information to the Civil Service Commission through electronic files; and 

 Generate reports regarding appeals cases. 
 
The system is available at DHR’s Intranet site located at http://jaintra.co.la.ca.us/ and click on the Appeals 
Management System link located on the left side of menu. 
 
This project was completed in January 2004. 
 

Budget/Cost Summary Amount
Original Authorization $138,500
Expenditures 133,815
Balance $4,685

 
 

Human Resources Department 
Online Test Preparation System 

 
In June 2002, the ITF Executive Committee recommended Board approval of the Department of Human 
Resources’ Online Test Preparation System. This system will allow internal and external candidates to 
take interactive written exam practice tests online. Currently, the DHR’s Test and Research Unit develops 
several study guides that are published on DHR’s website.  This project provides funding to implement a 
system in which candidates access tutorials and take practice tests online.  Applicants will receive a raw 
score and percentage to help them focus on areas where performance may be improved. 
 
Realized Benefits 
 
The system is an interactive, online system of practice tests, covering subject areas that are commonly 
assessed on written employment tests administered by DHR.  The subject areas covered are: 
 

 Basic Arithmetic 

 Clerical 

 Data Analysis and Interpretation 

 Reading Comprehension 

 Written Expression 
 
It was developed as part of DHR’s endeavor to present candidates with quality and user-friendly test 
preparation resources, which will encourage better testing preparation and lead to an increased pool of 
qualified applicants for County of Los Angeles positions.  The system offers users a valuable, voluntary 
test preparation tool that enables them to assist themselves. 
 
The system is available via the DHR website at http://hr.co.la.ca.us, click on Employment Test 
Preparation. 
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This project was completed in November 2003. 
 

Budget/Cost Summary Amount
Original Authorization $277,810
Expenditures 272,928
Balance $4,882

 
 

Management Council 
Management Information System Project 

 
In November 2000, the ITF Executive Committee approved funding for Management Council’s 
Management Information System (MIS) Project.  This project would replace the existing system with an 
Intranet-based system.  The scope would include replacement of the current hardware and software 
platform to a web-based platform. The proposed system features include an automated interface to 
CWTAPPS to provide information on membership eligibility, payment information, and the ability of 
members and non-members to view calendar of events and schedule reservations.  
 
Realized Benefits 
 

 Improves access to information by members. 

 Reduces printing costs associated with mailers to Council members. 

 Serves as a marketing tool for recruitment of non-members. 
 
This project was completed in January 2004. 
 

Budget/Cost Summary Amount
Original Authorization $43,250
Expenditures 42,031
Balance $1,219

 
 

Military & Veterans’ Affairs 
VetPro System 

 
In May 2002, the ITF Executive Committee approved funding of Military and Veterans’ Affairs VetPro 
Project. The VetPro includes funding to cover hardware, software, and wiring costs to upgrade the 
Department of Military & Veterans’ Affairs Vet-Pro program. The Department of M&V caseworkers are 
required to contact the United States Department of Veteran’s Affairs (VA) to verify benefits. These 
benefits include General Relief, Medi-Cal, SSI, Housing Authority, etc. The present process requires 
employees to contact the VA telephonically; during peak hours it is often impossible to reach the VA for 
critical veteran information. The VETPRO Project creates the necessary infrastructure to allow for a faster 
interchange of information between M&V and the VA.  
 
 
 
Realized Benefits 
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 Improve the efficiency and effectiveness of County Veterans Services Office (CVSO) through its 
automated tracking of CVSO activities, database of veterans’ information and integration with the 
Windows work environment and performs accurate award information for subvention workload 
units. 

 Allows for multi-accessing by seven (7) field offices and headquarters.  Previously, only one field 
office could access the server hardware at any given time causing considerable downtime and 
productivity. 

 Veterans Service Representatives are able to complete and print forms and applications directly 
from VetPro SQL software. 

 VetPro SQL’s “Tickler” reports alert Veterans Service Representatives on “pending” and “stale” 
veteran’s claims. 

 
The project was completed in May 2004. 
 

Budget/Cost Summary Amount
Original Authorization $90,000
Expenditures 82,014
Balance $7,986

 
 

Sheriff 
Personnel Performance Index and Workflow Enabling System 

 
In February 2002, the ITF Executive Committee recommended Board approval of the Sheriff’s Personnel 
Performance Index and Workflow Enabling System (SPPIOWE).  This project implements a system to 
automate the storage and retrieval of administrative documents, records, and objects for the Sheriff’s 
Internal Affairs and Internal Criminal Investigation Bureau.  This system enhances the existing Personnel 
Performance Index System by utilizing the VisiFlow document management system. Also, this project 
automates the generation of the Watch Commander’s Service Comment Report forms that are utilized by 
every station and custody facility in the Department.  
 
The Sheriff obtained partial funding from the Quality and Productivity Commission to implement this 
system; additional funding was provided from the Department’s own internal funds. 
 
This project was cancelled in September 2003.  Due to the Sheriff’s Department’s inability to commit 
financial and staffing to support this project, the ITF Executive Committee cancelled the project grant.  
The Sheriff’s Department returned $124,980 to the ITF in January 2004. 
 

Budget/Cost Summary Amount
Original Authorization $300,000
Cancelled 300,000
Balance $   0
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Board Designated Projects 

 

Hall of Records 
Network Upgrade 

 
The Board approved this project in September 2000 for a total commitment of $2,900,000. This project is 
similar in scope to the Hall of Administration Network Upgrade completed during September 1999.  The 
Hall of Records is occupied by 16 tenant departments/organizations. The network upgrade includes, but 
is not limited to, upgrading tenants with over 2000 network outlets with approximately 1500 devices 
connected. This project will link the Hall of Records, Hall of Administration, County Courthouse, and 
Criminal Courts and will provide access to the County’s Enterprise Network.  This project also supports 
intra-building traffic between tenant offices in different buildings. 
 
Realized Benefits 
 
The network upgrade within the Hall of Records provided a single network infrastructure that is shared by 
all the tenant departments of the building.  The central infrastructure provides increased network 
transmission speeds increasing the network from a shared 10 megabits to a dedicated 10/100 network 
connection. The upgrade also expanded the number of users with access to the network by placing and 
two (2) network jacks at every location with a telephone. The new technology requires provides increase 
flexibility and reduces the time and cost for adds, moves and changes, by eliminating physical 
modifications to relocate or add staff. 
 
The funding amount for this project is $2,900,000.  Expenditures total $2,214,852 and a remaining 
balance of $685,148. 
 
This project was completed in April 2004. 
 

Treasurer-Tax Collector 
Real Property Tax Payments/Internet 

 
In February 2001, the ITF Committee approved Treasurer-Tax Collector’s Real Property Tax 
Payments/Internet. This project provides for the addition of eCommerce functionality to enable the public 
to view property tax balance information and allow payment of their balances via credit card over the 
Internet. The web page will feature a “shopping cart” to identify properties to be paid and will send the 
appropriate data to the countywide payment server. 
 
Realized Benefits 
 

 Improves the delivery of services to the public by providing a more convenient way for taxpayers 
to make property tax payments. 

 
This project was closed February 2003. 
 

Budget/Cost Summary Amount
Original Authorization $42,846
Expenditures 42,846
Balance $   0
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Introduction 
 
The Information Technology Fund (ITF) provides a mechanism to identify and fund projects that 
improve delivery of direct service to the public and/or infrastructure projects that promote or 
improve inter-departmental or inter-agency collaboration. 
 
The Board of Supervisors has delegated the Chief Information Office (CIO) and ITF Executive 
Committee the authority to approve ITF projects that are less than $100,000, administered by 
CIO.  CIO will submit projects approved by the ITF Executive Committee in excess of $100,000 
to the Board for approval. 
 
The Board approves appropriations for the ITF each fiscal year.  Any remaining balance will be 
carried over to the following fiscal year. 
 
An ITF Projects Report is prepared and submitted to the Board of Supervisors annually.  This 
report will identify the ITF approved projects; provide status during development, and a brief 
project summary for completed projects. 
 

Proposal and Selection Process 
 
Departments interested in applying for funding through the ITF are required to submit project 
proposals describing the project, the project benefits, and the funding requested (See 
Attachment I). 
 
Proposals eligible for ITF funding include those projects that: 
 
• Utilize web-based technologies; 
 
• Employ I/T, including telecommunications; 
 
• Provide for more efficient or effective delivery of direct services to the public; and 
 
• Provide inter-department/intra-department benefits (improving information flow, 

communications, etc.). 
 
CIO staff is available to assist departments in the development of project proposals. 
 
Selection of projects to be sponsored by the ITF is determined by a joint executive committee 
chaired by the Chief Information Officer and comprised of seven (7) department heads with 
support provided by CIO staff.  The committee is charged with the review and approval or denial 
of ITF project proposals.  The committee can directly approve projects with an estimated cost of 
under $100,000.  For those projects estimated to be $100,000 or greater, the committee 
recommends approval by the Board of Supervisors. 
 
Each proposal is rated on the following criteria: 
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• Benefits of the project/system enhancements and clearly identified; 
 
• Facilitates public or inter/intra-departmental access to information; 
 
• Multi-agency application or portable to other agencies; 
 
• Completeness of the project description; and  
 

• Promotes inter-departmental and interagency collaboration. 
 
Departments will be notified in writing of the status of their ITF project proposals.  If the project 
requires Board approval, the document will indicate the expected date of Board action. 
 

ITF Project Funding 
 
Approved projects will be directly funded from the ITF unless there is an opportunity for 
non-County subvention.  To ensure maximization of ITF Funds, departments are 
expected to determine if the project qualifies for any type of external funding (i.e., 
matching funds, full subvention, and reimbursement of capital cost).  Departments that 
do not qualify for external reimbursement should prepare purchase requisitions, 
purchase orders (POs), ISD Service Requests, etc., so that funds may be encumbered 
against the ITF. 
 
Purchasing requisitions/ISD service requests must be submitted to the CIO to determine 
completeness and alignment with the project proposal.  After review and approval, 
these documents will be assigned the ITF Fund Organization Code and returned to the 
department for processing.  Purchasing requisitions that have been assigned an 
appropriate PO number should be forwarded to the CIO so that funds will be 
encumbered against the ITF budget. 
 
All project invoices must be approved by the designated project manager and forwarded 
to the CIO for payment processing (See Attachment II). 
 

Awardee Responsibilities 
 
Departments are responsible for submitting ITF project plans to the CIO no later 
than 15 days after receipt of their ITF Grant Notification letter.  Approved funds 
will not be made available for use until the Project Manager is confirmed, a 
project plan is submitted to the CIO and the project is established in the I/T 
Project Tracking and Status System.  All required information should be 
submitted within 15 days of Grant Notification letter. 
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For information on the I/T Project Tracking and Status System, please contact Sir Clark 
at (213) 974-1739 or e-mail: sclark@cio.co.la.ca.us. 
 
ITF project plans should include a detailed description of project goals and milestones 
to be accomplished.  Project plans should clearly identify contractor responsibilities and 
project deliverables.  Additionally, please develop a project plan in sufficient detail to 
allow our office to identify projected payment points.  Payments should be linked to 
completed and accepted deliverables rather than hours worked. 
 
All ITF grant recipients are required to provide a bimonthly (every two months) status 
report to the Chief Information Officer.  These reports will be the basis for ITF status 
reports submitted to the Board and the ITF Committee. 
 
The bimonthly reporting begins from the date of notice of award or Board approval of 
the ITF Project Proposal.  All bimonthly reports should indicate projected payment 
points for each stage of project development.  Each development stage should indicate 
estimated expenditures to be charged against the CIO’s ITF budget.  At the end of the 
project, departments are required to submit a project completion report upon project 
completion on when project is completed, describing project benefits and other 
appropriate metrics as required. 
 
PROJECT REPORTING IS NECESSARY TO MONITOR PROGRESS AND IS A 
CONDITION OF ITF FUNDING.  NON-COMPLIANCE WITH ITF REPORTING 
REQUIREMENTS MAY RESULT IN RE-EVALUATION OF THE PROJECT'S 
FUNDING.  



Information Technology Fund  
Application and Fund Procedural Guide 
 
 

Chief Information Office 4

 
 

 
 
 
 
 
 

Attachments 
 



Attachment I 

 

INFORMATION TECHNOLOGY FUND 
PROPOSAL FORMAT 
 
 
 
PROJECT TITLE 
(A brief, descriptive title for the project) 
 
 
 
PROJECT LEADER 
(Name, department, phone number, facsimile, e-mail address if available) 
 
 
 
BACKGROUND 
(The need or opportunity that this I/T project will support.  Why should this project be initiated?) 
 
 
 
DESCRIPTION OF THE PROJECT 
(Describe what is to be done and actions to be taken.  Indicate how other departments are 
participating or how the project can be ported to other departments.) 
 
 
 
BENEFITS 
(Identify the projected benefits of this I/T project or activity.  Identify the metrics by which the 
success of this project/activity can be evaluated.) 
 
 
 
PROJECT DELIVERABLES 
(Deliverables of the project) 
 
 
 
FUNDING REQUESTED 
(Please break down requested funding by equipment, software, telecommunications, 
professional services, etc., as appropriate for the proposal.  Please include quantity and type, if 
known) 
 
 
 
MAINTENANCE  
(Provide a narrative indicating how the department plans to support ongoing maintenance for 
this project.) 
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ITF FUNDING, APPROVAL & REPORTING PROCESS FLOWCHART 
 
 

 
Project Proposal 

Send Dept 
Notification 

Send Dept 
Notification 

CIO pays invoices 

Dept submits project status report(s) & 
final completion report to CIO 

Dept submits invoices to 
CIO for payment 

Request Dept 
Clarification 

Dept forwards PO document to CIO for 
encumbering/ISD assigns account 

number 

Dept processes paperwork (receives PO 
number/ submits ISD service request) 

Assign fund org & forward to dept for 
processing 

Dept 1) submits project plan & purchase requisition/ISD 
service request, and 2) inputs project into ITTS System 

Send Dept Notification 

CIO reviews project plan, purchase requisition/ 
ISD service request & ITTS System Send Dept 

Notification 

Submit Board Letter 

ITF Proposal 
>/= $100,000 

ITF Proposal 
< $100,000 

Accept 

Accept 

Award 

Recommendation Award 

CIO reviews reports 

Send Dept 
Notification 

CIO submits annually reports to 
BOS & ITF Committee 

The BOS has delegated the CIO and ITF 
Executive Committee the authority to 

approve ITF projects that are less than 
$100,000.  ITF projects that are $100,000 or 

greater must be approved by the BOS. 

Request Dept 
Clarification 

Yes Yes 

No No 

No 

No 

Yes 

ITF 
Executive Committee

Yes 

No 

Yes 



 

 

County of Los Angeles 
Board of Supervisors 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

COUNTY STRATEGIC PLAN GOALS 
 

Goal 1:  Service Excellence 
Goal 2:  Workforce Excellence 
Goal 3:  Organizational Effectiveness 
Goal 4:  Fiscal Responsibilities 
Goal 5:  Children and Families’ Well-Being 
Goal 6:  Community Services 
Goal 7:  Health and Mental Health 
Goal 8:  Public Safety 

 

1st District 
Supervisor Gloria Molina 

2nd District 
Supervisor Yvonne Brathwaite Burke 

3rd District 
Supervisor Zev Yaroslavsky 

4th District 
Supervisor Don Knabe 

5th District 
Supervisor Michael Antonovich 




